

September 6 2025	2 hours	Starting ideas and building foundation for rules	Austin Rogers, Jacob Hoelscher, Nathan McNiel
September 7 2025	30 mins	More idea writing	Austin Rogers, Jacob Hoelscher, Nathan McNiel
September 7 2025	1 hour 30 mins	Researching types of communities	Austin Rogers, Jacob Hoelscher, Nathan McNiel
September 8 2025	2 hour 30 mins	Finding a location to focus on	Austin Rogers, Jacob Hoelscher
September 13 2025	50 mins	Sharing idea for the community in the area to focus one	Austin Rogers, Jacob Hoelscher, Nathan McNiel
September 14 2025	3 hour 20 mins	Relook at the rules and start finding sites to use	Austin Rogers, Jacob Hoelscher
September 19 2025	30 mins	Reaching out to the communities for permission of use	Austin Rogers
September 20 2025	1 hour	Brainstorm how we want the site to look like	Jacob Hoelscher
September 21 2025	1 hour 30 mins	Make or find a general background for the site	Nathan McNiel, Austin Rogers
September 22 2025	1 hour	Start Coding process	Nathan McNiel
October 17 2025	2 hours	Coding main page	Nathan McNiel, Austin Rogers
October 19 2025	2 hour 30 min	Coding in the feature sites we want to show off	Jacob Hoelscher, Nathan McNiel

October 19 2025	1 hour	Discuss edits to what is there and what to add moving forward	Austin Rogers, Jacob Hoelscher, Nathan McNiel
October 20 2025	30 min	Editing the background to remove lag	Nathan McNiel
October 27 2025	3 hour	Coding more pages for information	Austin Rogers, Jacob Hoelscher, Nathan McNiel
October 30 2025	30 min	Coding in our documentation minus work log	Jacob Hoelscher
November 1 2025	40 min	Discussion of extra features to include	Austin Rogers, Jacob Hoelscher, Nathan McNiel
November 8 2025	1 hour	Setting up a suggestions box	Nathan McNiel
November 9 2025	2 hours	Coding an about page	Nathan McNiel, Jacob Hoelcher
November 16 2025	30 min	Coding in the page transferring	Nathan McNiel
December 5 2025	2 hour	Editing	Austin Rogers, Jacob Hoelscher
January 10 2026	1 hour	Editing	Nathan McNiel
January 22 2026	20 min	Discussing what else to fix	Austin Rogers, Jacob Hoelscher, Nathan McNiel
January 31 2026	1 hour	Bug fixing	Austin Rogers, Jacob Hoelscher, Nathan McNiel

February 1 2026	1 hour 30 min	Adding additional info and our work log	Austin Rogers
February 2 2026	30 min	Adding additional info	Jacob Hoelscher
February 15 2026	30 min	Editing	Austin Rogers, Jacob Hoelscher, Nathan McNiel